GANTT CHART TEMPLATE

PROJECT TITLE	Molecular Mechanism of Epimerase-Deficiency Galactosemia: From Alternative Splicing to Protein Structure	COMPANY NAME	UPC
PROJECT MANAGER	Mengxin Lin Huang, Marta Celdrán Abraldes, Elena Alexandra Gae Dumitru, Adrià Cuadros Farré-Escofet	DATE	17/09/2026

ID	TASK TITLE	TASK OWNER	PREDECESSOR	PLANNED START DATE	PLANNED END DATE	REAL START DATE	REAL END DATE	DURATION	PCT OF TASK COMPLETE	WEEK 1					WEEK 2					WEEK 3					WEEK 4					WEEK 5					WEEK 6				
										M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F	M	T	W	R	F
WP 1	Project set-up and management																																						
1.1	Create GitHub repository (Step 1.1 - 3.1)	Team	-	17/09/26	17/09/26	17/09/26	17/09/26	1 day	100%																														
1.2	Setting up repository (Step 3.2 - 5.2)	Mengxin	1.1	30/09/26	30/09/26	30/09/26	30/09/26	1 day	100%																														
1.3	Agree task allocation and section ownership	Team	1.1	6/10/26	6/10/26	6/10/26	6/10/26	1 day	100%																														
1.4	Complete and upload Gantt chart	Team	1.2	6/10/26	8/10/26	6/10/26	8/10/26	3 days	100%																														
1.5	Design the overview	Team	-	6/10/26	8/10/26	6/10/26	6/10/26	1 day	100%																														
1.6	Risk analysis	Team	-	6/10/26	8/10/26	6/10/26	6/10/26	1 day	100%																														
Milestone 1	**Repository and plan ready**																																						
WP 2	Background research and data collection																																						
2.1	Define Mesh terms	Alexandra	WP 1	8/10/26	11/10/26				0%																														
2.2	OMIM: GALE gene, phenotype and variant	Adrià	WP 1	8/10/26	12/10/26				0%																														
2.3	Read other key papers and write background notes (PubMed)	Marta	WP 1	8/10/26	12/10/26				0%																														
2.4	BLAST: identify the protein, check accessions. add at least two other species (1.1 / 1.2 / 1.3/ 1.4)	Mengxin	WP 1	8/10/26	12/10/26				0%																														
Milestone 2	**Literature and data collected**																																						
WP 3	Sequence structure and function analysis																																						
3.1	Compare WT and mutant CDS and protein (2.1 / 2.2)	Mengxin	1.3	9/10/26	9/10/26				0%																														
3.2	PDB + UniProt: find WT and mutant 3D structures (figures)	Alexandra	3.1	11/10/26	14/10/26				0%																														
3.3	Multiple sequence alignment across species (2.3 / 2.4)	Adrià	2.4	12/10/26	14/10/26				0%																														
3.4	Compare the two allignments (2.5)	Marta	3.3	14/10/26	16/10/26				0%																														
3.5	Visualize and compare WT and mutant structure	Alexandra	3.1, 3.2	14/10/26	15/10/26				0%																														
3.6	Analyze the structural environment of the mutated position	Adrià	3.5	14/10/26	16/10/26				0%																														
3.7	Link structure to enzyme function and phenotype	Mengxin	3.6	16/10/26	19/10/26				0%																														
3.8	Interprete cross-species differences	Marta	3.3	14/10/26	19/10/26				0%																														
Milestone 3	**Sequence, structure and function analysis completed**																																						
WP4	Reporting and delivery (BMC Bioinformatic format)																																						
4.1	Draft Methods and Results	Mengxin	WP 3	19/10/26	21/10/26	13/10/26			0%																														
4.2	Draft Background	Adrià	WP2	15/10/26	16/10/26				0%																														
4.3	Draft Discussion and Conclusions	Marta	WP3	19/10/26	21/10/26				0%																														
4.4	Figures and tables (maximum five)	Alexandra	WP3	19/10/26	21/10/26				0%																														
4.5	Abstract, keywords, abbreviations, declarations	Adrià	4.3	21/10/26	23/10/26				0%																														
4.6	Preview of the full report	Mengxin	4.5	23/10/26	24/10/26				0%																														
4.7	Update final Gantt chart and Status document	Marta	4.6	25/10/26	25/10/26				0%																														
4.8	Final submission	Alexandra	4.7	26/10/26	26/10/26				0%																														
Milestone 4	**Final submission**																																						